SPVS repository synchronization checkpoint

Historical 25 October checkpoint. The subsequent Android physical workflow and publication are recorded in the 26 October synchronization. Pending items below describe this earlier snapshot.

Date: **25 October 2026, Asia/Kolkata**. Publication: GitHub PR #4 from `spvs/ios-native-completion` into `main`. The linked PR and current Git refs are authoritative for merge/head status.

Publication scope

The four Mac/iPhone commits previously missing from GitHub and implementation commit `26b2895a83fdf8014e5a4a3cb5aa20d8af23deb7` are on the remote continuation branch. They include enrollment fixes, asynchronous Wi-Fi scanning, diagnostics, native tests/build workflow, a fresh APK and the ecosystem audit. Refreshed delivery documentation and packaging are included in the same PR.

The branch has upstream tracking. Publication uses ordinary commits and a PR merge, with no history rewrite or force push. The final delivery commit is the commit containing this document and its artifacts; it is deliberately not embedded into its own files.

Artifacts brought forward

- Regenerated the final source ZIP with current code, models, documents, evidence

and both Ruby/CocoaPods locks.

- Regenerated project/setup PDFs and refreshed delivery/verification Markdown.

- Replaced the mixed-age artifact notice and regenerated sizes, hashes, CRC,

required-file and PDF validation metadata.

- Updated current status, README and release checkpoint to reference PR #4.

- Preserved the 24 October audit and original cloud report as explicitly dated

historical records. Their old pending Git/file counts are not current state.

- Added binary Git attributes for PDF/APK/ZIP files.

The package's source-base commit is distinct from its file manifest. Documentation changes prepared atop that base are represented by actual manifest hashes. Old artifact bytes remain in Git history.

Validation carried into this checkpoint

Check	Observed outcome
Backend	120 passed
Mobile	42 passed; TypeScript passed
Dashboard	8 passed; production build passed
Native Wi-Fi	10 passed
Android APK	Native build and signature passed; arm64-v8a
iOS	Native builds, physical login/key registration and enrollment observed
iPhone attendance	One pending-review submission; no official attendance record
Packaging	ZIP CRC, required files, source hashes and readable PDFs checked

The 180 automated tests were run on 24 October, not counted again as extra tests during publication. Packaging validation covers the release assembly changes. Underlying application code has not changed since those passing checks.

Remaining boundaries

Secrets, passwords, private signing keys, provisioning credentials, databases, face templates, raw frames, caches and generated native projects remain excluded. Source synchronization does not deploy a cloud service or copy a database. The earlier runtime snapshot is historical; services/session windows must be checked when testing resumes.

Android physical testing waits until the user confirms the phone is connected and ready. Classroom AP references and inside/corridor measurements remain missing. No attendance policy was weakened to force approval.

The 24 October mobile audit retains 5 high package entries; dashboard has zero, and backend scanning is historical. Genuine attestation, calibration, broader device tests and production operations remain release gates.

Verify final Git synchronization

After PR merge and fetch, local `main` and `origin/main` should resolve to the same merge commit, with a clean working tree. The continuation branch remains published with the reviewed changes.

```
git status --short --branch
git rev-parse main origin/main
git rev-list --left-right --count main...origin/main
```

Expected main ahead/behind count: `0 0`. The live PR records the merge result. The pre-publication audit explains the former four-commit/59-file gap and the local environment in detail.